| PROJECT FACTSHEET
Southeastern Pa. Environmental | mprovements Program
US Army Corps Phila., Bucks, Chester, Del. & Montgomery Counties, PA

of Engineers. ;
Philadelphia District April 2009

CONGRESSIONAL DISTRICTS: Reps. Brady (PA-1), Fattah (PA-2), Gerlach (PA-6), Sestak
(PA-7), Schwartz (PA-13), Dent (PA-15), Pitts (PA-16)

APPROPRIATION / PHASE: BUSINESS PROGRAM:
Construction, Generdl Environmental Infrastructure

AUTHORITY: Section 566 of the Water Resources Development Act (WRDA) of 1996

LOCATION: Authority allowsfor projects %U*‘?;;F‘“‘(: e Vj“““’” >
within the Southeastern Region of A \“\,.ﬂf’-(}rmmmum £
Pennsylvaniaincluding the Counties of L e,

Philadel phia, Bucks, Montgomery, Chester,
and Delaware. Seeindividual projectsfor
specific location.

DESCRIPTION: The Southeastern
Pennsylvania Environmental |mprovement
Program, authorized by Section 566 of
WRDA 96, provides design and
construction assistance to non-Federal
interests for carrying out water related
environmental infrastructure and resource protection and development projects in southern
Pennsylvania, including projects for waste water treatment and related facilities, water supply
and related facilities, and surface water resource protection and development. The process
consists of three phases: (1) Project Approval - preparation and approval of an Initial Appraisal
Report; (2) Project Design - negotiation and execution of a Design Agreement between Federal
and NonFederal interests and the design of the project; and finally (3) Project Construction -
negotiation and execution of a Project Partnership Agreement and construction of the project.

OVERALL STATUS: In FY05, the Corps and Philadelphia Water Department (PWD) visited
Mill Creek and severa sites along Cobbs Creek. These site investigations identified four (4)
projects— (1) Mill Creek Diversion Project, (2) the Cobbs Creek Habitat Restoration Project, (3)
the Cobbs Creek Fish Passage Restoration Project, and (4) the Indian Creek Reconstruction
Project.

In FY 06, funds totaling $594,000 were allocated with $300,000 for the three Cobbs Creek/Indian
Creek projects and $294,000 for an additional project — (5) Tacony Creek. In FY 08, $492,000
was allocated to the Tacony Creek project. Also in FY 08, $49,000 was allocated for a project in
Whitpain, PA and $236,000 was alocated for a project in Hatfield, PA. Fiscal Year 09
contributed an additional $837,000 divided between Tacony Creek ($478,000), Cobbs Creek



Habitat Restoration ($239,000) and a new study for Delaware and Chester County Streams
($120,000).

Congress also appropriated $2,117,000 in funds under the American Recovery and Reinvestment
Act (ARRA) for the Section 566 Program. The division of funds includes Mill Creek Diversion
($517,000), Tacony Creek Ecological Improvements ($750,000), Cobbs Creek Fish Passage
($100,000), Cobbs Creek Habitat Restoration ($500,000), and Delaware and Chester County
Streams ($250,000).

Mill Creek Diversion Project

Description: The project evaluates aternatives to divert the stream flow generated within the
Mill Creek Watershed in Montgomery County away from Philadelphia’ s combined sewer by
constructing an aternate channel. There areat least seven different alignments under
consideration considering alternate routes from Mill Creek to the Schuylkill River, East
Branch Indian Creek or Cobbs Creek. The project evaluation includes engineering
feasibility, cost and potential adverse flood and environmental impacts associated with
increased flows in the existing channels. The project will also investigate the possibility of
detaining runoff in Montgomery County.

Status: Higher authority goproved the Initial Appraisal Report. The Corps and PWD
executed the Design Agreement on 13 June 2007. Work on the Alternative Evaluation
Report is underway. PWD provided local GIS data to assist with the project and is
completing the existing conditions hydrologic and hydraulic models The Corps used FY 06
carryover funds to award geotechnical and HTRW investigations contractsin FY 08.

Currently, the Corps is conducting a geotechnical analysis evaluating the physical
characteristics of the subsurface material, including bedrock, within the potential
channel/tunnel alignments. Thisanalysisis part of a contract with the URS Corporation.

The Corpsis also conducting a Hazardous, Toxic and Radiological Waste (HTRW) Analysis
that will preliminarily determine the potential for hazardous, toxic and radiological
substances that may impact this project. A portion of thisanalysisis also under contract with
URS Corporation.

FY 10 funds would be used to continue the Alternative Evaluation Report.

FINANCIAL BUDGET

DATA ($000) Fed Non-Fed Total DATA ($000) Comments
Init. Appraisal Report 10 0 0 Thru FY 06 | ** 522

Design Agreement 8 0 0 FY 07 0

Alt. Evaluation Report 1,125 375 | 1,500 FY 08 0

Plans & Specifications* | 2,250 750 | 3,000 FY 09 0
Construction 15,000 5,000 | 20,000 ARRA 517

* P& Sinitialy fully federally funded, then reimbursed by sponsor at construction
** Funds transferred from the Cobbs Creek Habitat ($117K), Cobbs Creek Fish Passage ($72K),
Indian Creek ($57K), and Tacony Creek ($276K) projects



SPONSOR: Philadel phia Water Department

COMMENTS: The project must comply with all requirements of the National Environmental
Policy Act (NEPA) prior to construction.

*

* * * * * *

Cobbs Creek Habitat Restoration Project

Description: Urbanization of the Cobbs Creek watershed resulted in degradation of the
stream corridor and adjacent habitat. More specifically, urban stormwater runoff and
combined sewer overflows have eroded the banks and altered the stream alignment. The
purpose of the Cobbs Creek Habitat Restoration Project isto design and construct an
approximately 1.2 mile channel restoration project fromthe Millbourne Dam downstream to
Marshall Road, to meet a small (about 1000ft) restoration project completed by PWD in
2005.

Status: Higher Authority approved the Initial Appraisal Report. The next step isto develop
a statement of work, and negotiate and execute the Design Agreement. To date, $10,000 has
been spent on the Initial Appraisal Report. The USACE transferred $117,000 in FY 06 funds
from this project to support the Mill Creek Diversion Project.

Other PWD initiatives within the watershed have delayed the devel opment of a statement of
work and initiation of design agreement negotiations. The Corps and PWD want to ensure
that this project complimentsall other activities within the Cobbs Creek Watershed and
provides a more comprehensive watershed solution. The Corps will use FY 09 funds to
negotiate and execute a Design Agreement with the PWD to initiate design of the project.

FINANCIAL BUDGET
DATA ($000) Fed Non-Fed Total DATA ($000) Comments
Init. Appraisal Report 10 0 0 Thru FY 05 0
Design Agreement 8 0 0 FY 06 | ** 10
Plans & Specifications* | 450 150 | 600 FY 07 0
Construction 3,337 1,113 | 4,450 FY 08 0

FY 09 | 239

ARRA | 500

* P& Sinitialy fully federally funded, then reimbursed by sponsor at construction
** $117K transferred to Mill Creek Diversion project

SPONSOR: Philadelphia Water Department

COMMENTS: The project must comply with all requirements of the National Environmental
Policy Act (NEPA) prior to construction.

*

* * * * * *



Cobbs Creek Fish Passage Restoration Project

e Description: Modification of a small dam on Cobbs Creek would restore fish passage and
improve the aquatic habit aong this stream. The Woodland Dam, located close to the Cobbs
Creek Parkway and Woodland Avenue, is alow concrete structure owned by the City of
Philadel phia s Fairmont Park Commission. Below the dam, Cobbs Creek is subject to tidal
influence. The purpose of the Cobbs Creek Fish Passage Restoration Project is to
investigate, select, and construct the best alternative to reestablish fish passage on Cobbs
Creek. Typically, the most effective method of restoring fish passage isto eliminate the
obstructions by removing the dam. However, if it is concluded that the damis of significant
cultural value and cannot be removed, breached, or notched, other methods, such as stone
fills downstream of the dams or fish ladders, will need to be investigated.

e Status: High Authority approved the Initial Appraisal Report. The next step isto develop a
statement of work, and negotiate and execute the Design Agreement. To date, $10,000 has
been spent on the Initial Appraisal Report, and $8,000 has been spent on the draft Design
Agreement. The Corps transferred the remaining FY 06 funds ($72,000) identified for Cobbs
Creek Fish Passage to the Mill Creek Diversion project. The Corpsisin the process of
negotiating a statement of work and Design Agreement for this project with the Philadelphia
Water Department PWD. FY 10 funds would be used to continue with the project design and
initiate construction.

FINANCIAL BUDGET
DATA ($000) Fed Non-Fed Total DATA ($000) Comments
Init. Appraisal Report 10 0 0 Thru FY 05 0
Design Agreement 8 0 0 FY 06 | ** 28
Environmental Assessment 75 25| 100 FY 07 0
Plans & Specifications * 450 150 | 600 FY 08 0
Construction 1,687 563 | 2,250 FY 09 0

ARRA | 100

* P& Sinitialy fully federally funded, then reimbursed by sponsor at construction
** $72K transferred to Mill Creek Diversion project

SPONSOR: Philadel phia Water Department

COMMENTS: The project must comply with all requirements of the National Environmental
Policy Act (NEPA) prior to construction.

Tacony Creek Ecological | mprovements Project
e Description: The original proposed study considered three potential ecological improvement

projects in the Tacony/Frankford Creek watershed located in the northeastern section of the
City of Philadelphia. Thefirst project, located in the Logan Neighborhood adjacent to



Montgomery County, involved the design of a 60 million gallon storage facility to reduce the
volume of Combined Sewe Overflows (CSO) into Tacony Creek. The second project,
located downstream of the Logan Neighborhood in the vicinity of where Tacony Creek
becomes Frankford Creek, involved the partial dechannelization and restoration of the lower
Frankford Creek. The third and final project included the design of a13.5 million gallon
storage conduit located at the confluence of Frankford Creek and the Delaware River
reducing the CSO into Old Frankford Creek. The current project only includes the third
component of the original project.

Status: Higher Authority approved the Initial Appraisal Report. Preparation of the Draft
Design Agreement began in April 2007 and continues to undergo revisions based the
requirements of the sponsor. To date, $10,000 has been spent on the Initial Appraisal Report,
and $32,000 has been spent on the draft Design Agreement. The Corps transferred a portion
FY 06 funds identified for Tacony Creek ($276,000) to the Mill Creek Diversion project.
The Corpsisusing FY 08 carryover funds to negotiate and execute the Design Agreement
with the non-Federal sponsor and initiate project design. FY 09 fundswill be used to
continue with project design.

FINANCIAL BUDGET
DATA ($000) Fed Non-Fed Totd DATA ($000) Comments
Initial Appraisal Report 10 0 0 Thru FY 05 0
Design Agreement 8 FY 06 | ** 18
Alt Evaluation Rpt 750 250 | 1,000 FY 07 0
Plans & Specifications* | TBD TBD | TBD FY 08 | 492
Construction TBD TBD | TBD FY 09| 478
ARRA | 880

* P& Sinitialy fully federally funded, then reimbursed by sponsor at construction
** $276K transferred to Mill Creek Diversion project

SPONSOR: Philadel phia Water Department

COMMENTS: The project must comply with all requirements of the National Environmental
Policy Act (NEPA) prior to construction.

*

* * * * * *

Delaware and Chester County Streams

Description: Many Delaware and Chester County streams are in need of assistance to restore
their environmental conditions including habit and water quality. In addition, insufficiently
managed surface runoff caused by urban sprawl have caused significant degradation of
streams corridorsin thisregion. A project in this area would evaluate problems for select
areas and develop alternatives for environmental improvement and ultimately lead to
construction of environmental improvement projects. Two potential projects include stream
restoration along Albert’s Run in Springfield Township and restoration of channelized and



eroded stream channels contributing to flooding in Haverford Township. Both projects are in
Delaware County.

e Status: The Corpswill utilize FY 09 funds to work with the potential sponsors in identifying
project sites and the development of Initial Appraisal Reports for higher authority approval.

FINANCIAL BUDGET

DATA ($000) Fed NonFed Totd DATA ($000) Comments
Init. Appraisal Fact sheet | TBD TBD | TBD Thru FY 08 0

Design Agreement TBD TBD | TBD FYy 09 | 120

Plans & Specifications* | TBD TBD | TBD ARRA | 250
Construction TBD TBD | TBD

* P& Sinitialy fully federally funded, then reimbursed by sponsor at construction

SPONSOR: TBD

COMMENTS: The project must comply with al requirements of the National Environmental
Policy Act (NEPA) prior to construction.

* * * * * * *

STUDY MANAGER: Erik J. Rourke
(215) 656-6616
Erik.J.Rourke@usace.army.mil
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